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UPDATE

El Toro Road
work resumes
after rainfall

BY RITA FREEMAN
THE NEWS

The El Toro Road improve-
ment project will be com-
pleted in September, despite
rain-related construction de-
lays, Lake Forest officials said
Wednesday.

Construction on El Toro
northeast of the San Diego
(1-5) Freeway was shut down
19 days from the recent rains,
project manager Gene Foster
said. While areas such as the
driveways by the Sizzler and
Bakers Square restaurants
dried out, crews laid pave-
ment for a new curb by the
Lazy Boy furniture store.

Work is expected to begin at
the end of this week on those
wet areas. Foster said crews
hope to have the driveways
done by next week.

Construction of the north-
ern side of Ei Toro is expected
to be completed by mid-Febru-
ary. During that time, demoli-
tion is expected to begin on
the vacant Quizno’s and Panda
Express buildings,

The $27 million project will
add a fourth lane in each di-
rection, protected left-turn
lanes on Raymend Way and
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will be constructed. BACK ON THE JOB: Workers lost 19 days of construction on El Toro Road due to the rain,




